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1 	� Executive Summary

Scotland’s seas are home to a host of Marine Protected Areas (MPA), 
designated for a range of purposes. In July 2014, through the powers of 
new UK and Scottish legislation, 30 Nature Conservation MPAs and eight 
Historic MPAs were designated by the Scottish Government. 
Within the Marine (Scotland) Act 2010, the provision for Demonstration and Research Marine Protected 
Areas (DR MPAs) was also introduced for Scotland’s territorial waters, providing a flexible and unique 
option for non-state parties in Scotland to put forward their own proposals for MPAs which would 
specifically test sustainable marine management approaches.

In 2011 the Fair Isle Marine Environment and Tourism Initiative (FIMETI), a small community-led body from 
Fair Isle, developed a proposal for the Fair Isle DR MPA. Five years later, after the production of a series of 
documents, clarifications, meetings, and assessments, the Fair Isle DR MPA was designated and legally 
brought into force on the 9th November 2016. It remains the only DR MPA in Scotland’s seas.

DR MPAs have the potential to be a powerful vehicle for community-led marine protection in Scotland. 
They are a relatively untested form of marine management, and thus there is a vast, as yet untapped, 
potential in their application and impact. Understanding the process of, and the lessons learned from, 
Scotland’s only DR MPA is therefore of vital importance.

Through providing detail on the background and rationale behind the Fair Isle DR MPA, FIMETI’s key steps 
towards designation, the challenges the proposal came up against, and the solutions formed along the 
way, it is hoped that this paper can help others who might be considering developing a DR MPA proposal.
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Figure 1: Policy Context of the Demonstration & Research MPAs in Scotland’s MPA network in 2020 
(edited from original).9

2 	�Demonstration & Research MPAs: Background
Designating MPAs within Scottish waters is not a new concept, with over 200 sites designated since 
the National Parks and Access to the Countryside Act of 19491, which first introduced Special Sites of 
Scientific Interest (SSSI), followed by a host of European “Natura” sites2  in subsequent decades. However, 
in 2014 the Scottish Government designated a new suite of MPAs to protect features of particular 
importance within Scotland’s seas , through new legislation under both the Marine and Coastal Access 
Act 20093 and the Marine (Scotland) Act 20104. At the time, this was seen as a significant step toward 
protecting Scotland’s marine habitats and species, geology and landforms from the activities which 
impact them the most through spatial management. 

The three types of MPAs that the 2010 Act allowed for are 1) Nature Conservation MPAs (NC MPAs) for 
biodiversity and geodiversity features, 2) Historic MPAs for marine archaeology, and 3) Demonstration & 
Research MPAs (DR MPAs) for the trialling of sustainable management methods.

Subsequently 30 NC MPAs5 and 8 Historic MPAs were designated across Scotland’s waters in July 2014, 1 
DR MPA was designated in November 2016 around Fair Isle. A further NC MPA was designated in May 2017 
in Loch Carron, and 1 deep sea marine reserve (the West of Scotland MPA) – bringing the total number of 
MPAs in Scotland in 2020 to 2486. 

DR MPAs are unique to Scotland and “can be developed for the purpose of demonstrating, or carrying 
out research on sustainable methods of marine management or exploitation in territorial waters”7. Their 
application is not restricted to nature conservation - instead the emphasis for qualification is around 
demonstrating novelty of concept, strong stakeholder buy-in, and applicability, amongst other criteria8 
(see Appendix 1 for full criterion).

DR MPAs have the potential to be a powerful vehicle for community-led marine protection in Scotland – given 
their basis in being third-party (non-state) proposals, their strong emphasis on stakeholder development and 
their flexibility around objectives. They are also a relatively untested form of marine management in Scotland, 
and thus there is vast, and as yet untapped, potential in their application and impact.

DR MPAs may overlap with other (existing or new) MPAs or be spatially distinct. They are typically time limited 
and will not automatically form a component of the MPA network, only where they are considered to contribute 
conservation value, and then only for the duration of the designation. However the approaches being trialled 
within the DR MPA may be implemented on a longer-term basis in that area or replicated elsewhere.

DR MPAs will not necessarily introduce formal restrictions on existing activities (for example, if they 
can be considered sustainable) however they may be introduced if they are necessary to support the 
demonstration or the research objectives of the site. Guidelines recommend that all DR MPA proposals 
should consider if the objectives can be achieved through arrangements such as voluntary agreements 
and stakeholder agreements.

North Cliffs of Fair Isle. Credit: Tom
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1. 	 https://www.legislation.gov.uk/ukpga/Geo6/12-13-14/97/contents 
2.	 See https://www.nature.scot/professional-advice/protected-areas-and-species/protected-areas/international-designations/natura-sites 
3. 	https://www.legislation.gov.uk/ukpga/2009/23/pdfs/ukpga_20090023_en.pdf 
4. 	https://www.legislation.gov.uk/asp/2010/5/contents
5. 	 17 MPAs under the Marine (Scotland) Act 2010 in Scottish territorial waters and 13 MPAs under the Marine and Coastal Access Act 2009 
6. 	https://www.gov.scot/policies/marine-environment/marine-protected-areas/ and https://www.gov.scot/news/safeguarding-scotlands-marine-environment/ 
7. �	� Marine Protected Areas in Scotland’s Seas - Guidelines on the selection of MPAs and development of the MPA Network. https://www2.gov.scot/

Resource/0051/00515466.pdf (page 28).
8. �	� Marine Scotland’s guidelines for DR MPA proposals  indicate six criteria for developing DR MPAs which include such things as ensuring the sites aims and objectives 

are feasible and appropriate; that research is scientifically sound; that there is good stakeholder support; and that there is high value in improving our knowledge and 
understanding of the marine environment 

9.	� Marine Scotland (2019) Sustainability Appraisal of proposed Marine Protected Areas Sustainability Appraisal. Accessed via https://consult.gov.scot/marine-scotland/four-
new-marine-protected-areas/. (Edited to highlight DR MPA in context).
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Map 1: Fair Isle DR MPA12. 3 	�Fair Isle Demonstration & Research MPA:  
History and Case for Protection

Fair Isle is a small island (768 hectares) within the Shetland Isles. It is roughly equidistant between 
Shetland and Orkney and around 40km from any neighbouring land. It hosts a small population of 
circa 60 persons, which has remained stable since 1954, when ownership of the island passed to the 
National Trust for Scotland.

The Fair Isle DR MPA was designated in November 2016 under the Marine (Scotland) Act 2010, and 
is the only current DR MPA in Scotland. The site is a third-party proposal, which was submitted by 
the community group the Fair Isle Marine Environment and Tourism Initiative (FIMETI)10 in 2011, 
having been developed by FIMETI and the Fair Isle community, alongside a range of partners. The 
Fair Isle DR MPA was, in many ways, the culmination of many years of effort from FIMETI to establish 
some means11  of recourse or local intervention into the management of the islands adjacent marine 
resources. 

Decades of declining natural resources – primarily seabird and inshore fish populations – 
prompted initial concern from the local community in the late 1980s, who felt a continuing sense 
of powerlessness in implementing their own decisions around how to maintain their local marine 
resource. Of particular concern to islanders was the steep decline in their (traditionally abundant) 
visiting seabirds. Seventeen species breed on Fair Isle and, in the 1980s and 1990s, around 250,000 
birds would be present in summer. By 2010, this had declined to a little over 100,000. This was, and 
remains, of high concern to islanders due to the high footfall in tourism that the presence of this 
wildlife encourages. Without the attraction of rich and diverse wildlife, the economy of the island is 
highly threatened.

Fair Isle hosts a number of protected areas, at land and at sea. In 1994 Fair Isle’s land mass was 
classified as being a Special Protected Area (SPA), with a further marine extension classified during 
2009 - the seaward extension extends approximately 2km into the marine environment to include 
the seabed, water column and surface. The boundary of the Fair Isle SPA is also underpinned on land 
by the Fair Isle Special Site of Scientific Interest (SSSI). Though designated for a range of protected 
features, none of these sites have management plans, however, and there has been no means, within 
their respective frameworks, for the community to steer and shape any potential management.

The Fair Isle DR MPA seeks to demonstrate, through research and dissemination of learning, the 
effectiveness of a community-led partnership approach in achieving a long-term programme of 
sustainable management of Fair Isle’s waters. The site reaches out to sea 5km from the islands 
coastline (157km²), and has been established to primarily research the relationship between healthy 
seas and the maintenance of a local island community. 

10.  FIMETI is a community group established within the Fair Isle Community Association, which came into existence in the late 1980’s, see www.fimeti.org. 
11.  See: 
	 – Riddiford, N.J. (1992) Fair Isle’s Marine Environment, a fragile ecosystem; assessment and recommendations to safeguard it. 
	 – Riddiford, N.J. (1998) Safeguarding Our Heritage – the Fair Isle marine resource: a community proposal for its sustainable management. 
	 – Riddiford, N.J. and Thompson, G. (1997) Managing the sea for birds - Fair Isle and adjacent waters.
12.  https://www2.gov.scot/Resource/0049/00494112.png
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C ons   u ltation     P rocesses      
Between submitting the proposal in December 2011 and the Fair Isle DR MPA designation in November 
2016 there were two key, formal consultation processes:

- An independent assessment which ran from October 2014 – June 2015

- A public consultation which ran from March 2016 – May 2016

In the knowledge that the DR MPA was the most viable route15 towards achieving MPA status, FIMETI 
continued to engage in dialogue with Marine Scotland during 2012 – 2014, keen to ensure that the 
proposal was met with success. Marine Scotland asked further questions on the DR MPA, largely around 
refining the Fair Isle DR MPA’s vision and objectives. However it was conveyed to FIMETI that NC MPAs 
would be a priority focus for Marine Scotland and DR MPAs would not be fully considered until 2014. 
During this time FIMETI also reached out to relevant fisheries organisations to arrange meetings to discuss 
the proposal, which started to come to fruition in March 2014.

In the time between the original proposal being submitted (in December 2011), to the independent 
assessment of the site (October 2014), FIMETI produced further documents (see Appendix 3) for NatureScot 
and Marine Scotland, who also continued to engage in ongoing dialogue around the Fair Isle site at relevant 
stakeholder meetings. These “pre-assessment” documents included tables which covered the goals and 
objectives of the site, how it met the DR MPA criteria, and outlines of research questions and monitoring plans.

Despite submitting further information on multiple occasions, FIMETI did not feel as though they were 
seeing any real progress with their proposal. Aware of the continued representation and additional 
information that would be required of the community, to undertake the next steps for progressing the 
proposal, FIMETI reached out to its conservation partners, and an alliance was formed with Fauna & 
Flora International (FFI) in July 2014, who had recently recruited a Marine Community Support Officer 
with the remit of helping communities to develop marine conservation projects in Scotland. Working 
closely together, FIMETI and FFI moved through a process of developing and refining key documents, and 
engaging with all partners of the proposed site.

I ndependent           A ssessment          ( O ctober       2 0 1 4  –  J u ne   2 0 1 5 ) :
As is required in all MPA proposals in Scotland, an independent assessor, ABP Marine Environmental 
Research Ltd, (“ABPmer”) was contracted by the Scottish Government to undertake an assessment of 
the Fair Isle DR MP proposal against the MPA Selection Guidelines. During this first stage of assessment, 
ABPmer asked FIMETI to answer a large number of questions (Appendix 4) related to the proposed DR 
MPAs objectives. The first stage of the assessment produced an initial report (in January 2015) , which 
highlighted a number of additional necessary steps in order for the proposal to proceed. Within this initial 
assessment ABPmer requested FIMETI to develop answers to a further series of questions, after which the 
final assessment and decision would be made. 

Meetings between FIMETI, its partners and ABPmer during March 2015 in Lerwick clarified that the three 
areas of the proposal requiring strengthening were DR MPA benefits, stakeholder buy-in and funding. 
Discussions also took place around the need for an agreement between stakeholders on the ‘control 
zone’, the MPA boundaries, and the potential termination date of the MPA. It was agreed at this time that an 
implementation plan for the longer term (10+ years) would be developed.

4 	�Key Steps Towards Designation 
Being the first MPA of its kind, and with DR MPAs not being prescriptive, the Fair Isle DR MPA was subject 
to a highly iterative process. Though the original proposal was submitted to the Scottish Government in 
December 2011, it was not until the 9th November 2016 when the designation was legally approved. 

T he   P roposal     
The original DR MPA proposal13 was submitted to the Scottish Government in December 2011 and was led 
by resident Fair Isle ecologist Nick Riddiford and his wife Elizabeth Riddiford. It included a detailed portfolio 
on the island’s environmental and community characteristics, and covered the background on why a DR 
MPA was chosen, details on certain research aspects that would be investigated, and an outline work 
programme covering the kinds of activities that would be taken forward within a DR MPA. 

It stated that the DR MPA would have three key 
purposes:

1. �“To trial a series of management measures, 
supplemented by interpretation and 
dissemination, which demonstrate the role of 
MPAs in delivering fully sustainable marine 
management;

2. �To demonstrate the relationship between 
a fully functioning marine environment and 
the socio-economic stability of coastal 
communities;

3. �To meet a requirement of the Council of 
Europe in the form of a condition on the 
renewal of the Council of Europe Diploma for 
Fair Isle.”

Though it was an extensive document, feedback 
from Marine Scotland indicated that there was 
information missing particularly within areas 
relating to governance and implementation.

Around the same time that FIMETI submitted the 
DR MPA proposal, it also participated in stakeholder 
workshops organised by Marine Scotland to 
identify Nature Conservation MPAs. There was 
the anticipation initially  from FIMETI that Fair Isle’s 
waters could also or instead be designated as 
an NC MPA – however FIMETI accepted that the 
criteria Marine Scotland, and its nature conservation 
advisors NatureScot (formerly Scottish Natural 
Heritage), applied to NC MPAs were too limiting 
for Fair Isle to receive this kind of designation.14

Credit: Puffi
ns & Sheep Rock, FI, Aug 2013. Credit: Tom
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13.  Riddiford, N.J. & Riddiford, E.A. (eds.). 2011. Proposal for a Marine Protected Area for the Waters around Fair Isle. FICA, FIBOT & NTS. FIMETI Fair Isle.
14.  https://www2.gov.scot/resource/doc/295194/0114024.pdf

15.  �Around the same time that FIMETI submitted the DR MPA proposal, it also participated in stakeholder workshops organised by Marine Scotland to identify Nature 
Conservation MPAs. There was the anticipation initially  from FIMETI that Fair Isle’s waters could also or instead be designated as an NC MPA – however it was deemed 
by Marine Scotland, and its nature conservation advisors NatureScot (formerly Scottish Natural Heritage), as not meeting the necessary criteria for this kind of MPA: 
https://www2.gov.scot/resource/doc/295194/0114024.pdf 

16.  �ABPmer (January 2015) Assessment of the Fair Isle Third Party Demonstration and Research MPA Proposal - Criteria and Socio-economic report.

Fair Isle resident Nick Riddiford. Credit: Tom
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N egotiation          and   
D e v eloping       a 
C ollecti       v e  Vision    
Throughout the development of the 
Fair Isle DR MPA proposal, FIMETI was 
consistently clear about its desire for 
a collaborative approach. In 2015, the 
independent assessment confirmed, 
too, the strong emphasis that the 
DR MPA model puts on stakeholder 
engagement.

FIMETI was initially in a position where 
they faced opposition from local 
fisheries interests to the proposal. In 
2012 fisheries interests objected21 
to the proposal on the basis of it not 
appearing to have a sufficiently defined 
purpose, and its potential for restricting 
fisheries activity in the area. In March 
2014, a stakeholder meeting between 
the Fair Isle community and fisheries 
representatives took place at the Fair Isle Bird Observatory, organised by FIMETI. This was attended by a 
representative from the Shetland Fishermen’s Association (SFA), the Scottish Fishermen’s Federation (SFF) 
and the NAFC Marine Centre, plus a representative from all households on the island was also present. 
Collectively, the fisheries representatives suggested more specificity around aims and objectives in the 
proposal, though particular worry was also expressed around the inclusion of a No-Take Zone.

During 2014 and 2015 dialogue continued between FIMETI and the DR MPA stakeholders, and in March 2015 
meetings were organised by FIMETI (with close support from NatureScot and FFI) and all those who were now 
being proposed to be included within a potential Steering Committee for the site, if designated. The key items 
discussed during these meetings included why the designation was valuable in achieving the aims of the 
Fair Isle community, how the proposal fits the guidelines, the sites key objectives, the proposed governance 
structure including Steering Committee membership and implementation, research priorities, and timelines.

At this stage, concerns were still felt around funding needs and the lack of detail in the research proposals. 
There was also discussion around the need to balance the various interests of the Steering Committee, 
if decisions would be made around further research and management, post-designation. However, 
all stakeholders were supportive of the proposed three-tiered governance structure (see Plans for 
Governance and Implementation), including the fisheries stakeholders.22 

There was a clear path forward for the community to lead the site and, over the preceding months, two 
principle objectives were defined and agreed upon by the proposed Steering Committee:

- To conduct robust research on population decline of seabirds; and

- �To demonstrate the social and economic value of a healthy marine environment to the Fair Isle 
community and others. 

The March 2015 meetings also included fisheries representatives the Shetland Shellfish Management 
Organisation, the Scottish Fishermen’s Federation, the Shetland Fishermen’s Federation, and the NAFC Marine 
Centre (formerly the North Atlantic Fisheries College). And the discussions centred on developing a shared 
vision for how to implement the DR MPA, which was largely achieved - see Negotiation and Collective Vision.

After these meetings, FIMETI and FFI reviewed comments and suggestions from all stakeholders involved, 
and produced a final document for Marine Scotland and APBmer, which was submitted in June 2015. 
Linked to this, the decision to form a DR MPA Steering Committee was made, and thus a ‘Draft Steering 
Committee Protocol’ (see Appendix 2) was also established by stakeholders. 

Subsequent to the stakeholder meetings and as per ABPmer’s request, FIMETI produced a “clarification 
document” (FIMETI, 2015) which set out to:

  �Define the governance arrangements and terms of reference for the Steering Committee;

  ��Clarify the proposed management measures for the DR MPA the process by which management 
measures will be agreed with stakeholders prior to their implementation;

  �Consider the mechanisms by which possible management measures might be implemented; 

  �Define an implementation programme for taking forward actions for the DR MPA; 

  �Clarify the monitoring proposals for DR MPA 

  �Clarify how findings will be disseminated.

In June 2015 ABPmer published the final version17 of the FIMETI DR MPA Assessment Report, having 
accepted the further information, and FIMETI was informed by Marine Scotland that they had successfully 
passed ABPmer’s independent assessment (June 2015) - a crucial requirement for any designation to then 
be formally considered by Scottish Ministers.

With a decision pending on the MPA, Marine Scotland organised presentations and discussions for all 
stakeholders to attend in Shetland during October 2015, where a continued sense of good will from all 
stakeholders around the proposal was evident.

P u blic     C ons   u ltation     ( M arch     –  M ay  2 0 1 6 ) :
In March 2016 the Fair Isle DR MPA public consultation launched18 and ran between 1st March and 26th 
May 2016 to allow stakeholders and members of the public to comment on whether or not the site should 
be designated. The consultation asked five questions including whether or not people agreed with the dual 
aims of the site, and how long the designation should be in place for.

During this time FIMETI worked closely with FFI to produce, alongside the public consultation,  resources 
such as a Q&A sheet on the proposal, a ‘Help Sheet’ for local residents to support them in responding 
to the consultation questions, and press releases for local papers. The National Trust for Scotland also 
commission a local film maker19 to produce a short promotional film on the importance of the DR MPA. 

In May 2016 Marine Scotland held public engagement events in Lerwick, Kirkwall and Fair Isle, and Marine 
Scotland reported to FIMETI that the public feedback from these events was overwhelmingly positive. 
The final consultation response rate was relatively high, totalling over 150, with 97% in favour and just four 
individuals against20. 

See Appendix 3 for more information regarding the timeline of the consultation process.

17.	   ABPmer (June 2015) Assessment of the Fair Isle Third Party Demonstration and Research MPA Proposal - Criteria and Socio-economic Report.
18.   https://consult.gov.scot/marine-conservation/fair-isle-demonstration-and-research/supporting_documents/417554_FairIsle_Final_v3.pdf 
19.   https://vimeo.com/157135778
20.  �Marine Scotland (2016), Fair Isle Demonstration and Research Marine Protected Area Proposal Consultation Analysis Report. Accessed via https://www2.gov.scot/

Resource/0050/00508670.pdf 
21.	 www.parliament.scot/S4_PublicPetitionsCommittee/General%20Documents/PE1431_A_Shetland_Fishermens_Association_02.07.12.pdf
22. https://www.sff.co.uk/scottish-fishermens-federation-throws-its-support-behind-fair-isle-marine-protected-area-proposal/

Seal Pup North Haven Beach. Credit: Tom
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P lans     for    G ov ernance        and    I mplementation         
The 2015 independent assessment generated a set of recommendations for FIMETI that focused on 
ensuring stakeholder involvement and realising their plans for collaborative governance and management. 

During 2015, a three-tiered governance approach was developed that included: 1) an executive level, i.e. Steering 
Committee; 2) a project management level, i.e. a project officer support team; and 3) an implementation level, i.e. a 
project officer whose remit would include coordinating a partnership approach to achieve the objectives outlined 
in the proposal. The executive level would be a partnership between all key stakeholders already identified 
through the initial proposal stages, and any others who emerged in due course (see Appendix 6).

The need for a dedicated role to enable the effective implementation and management of the Fair Isle MPA 
was identified by all stakeholders during the MPA proposal process. However a key hurdle to implementing 
the Fair Isle MPA has been the cost of operationalising it. As a third party proposal, there are no direct funding 
streams in place from government to resource the MPA – and, as a community-developed proposal, the 
intention has always been for the community to lead on future management and implementation.

During the latter part of 2016, FIMETI made the decision to dissolve as an organisation to allow for the 
transition and formation of a new community-led body, a partnership with the Fair Isle Bird Observatory 
and the Fair Isle Community Association. This was led by the aforementioned organisations on the isle, 
with support from FFI, and was motivated by the need to establish a charitable body that could lead on the 
recruitment of an MPA Project Officer, identified as being fundamental for the implementation of the MPA.

5 	�Designation
On 9th November 2016, the Fair Isle Demonstration & Research MPA was designated.

As with any MPA in Scotland, it is legally implemented via a designation order. The Fair Isle DR MPA 
Designation Order25 states that:

“Method or methods of marine management or exploitation to be demonstrated and researched

5.—(1) The methods of marine management and exploitation to be demonstrated and researched 
within The Fair Isle (Demonstration and Research Marine Protected Area) are the use of an ecosystem 
approach(a), which includes the following —

	 (a) The environmental monitoring of seabirds and of other mobile marine species;

	 �(b) The environmental monitoring of the factors which influence the populations of seabirds and of 
other mobile species;

	 (c) the development and implementation of a local sustainable shellfish fishery;

	 �(d) the development of a research programme into local fisheries which includes research on species 
composition, size, distribution and temporal and spatial changes in fish stocks;

	 �(e) based upon the research undertaken under sub-paragraph (d), the development of a sustainable-
use management programme for local fisheries.

(2) The methods of marine management and exploitation to be demonstrated and researched into as 
referred to in paragraph (1) include demonstration of, and research into, the effects of such methods of 
marine management and exploitation on Fair Isle, including any socio-economic effects.

(3) In paragraph (1)(a) and (b) “mobile marine species” includes cetaceans and other marine mammals.”

R efining        the    R esearch        F oc  u s
Fair Isle’s biogeographical location – between the North Sea and the Atlantic - make it an ideal site for 
measuring the impact of climate change. Fair Isle has access to long runs of weather data, including 
surface sea temperatures, salinity and plankton levels, and as such FIMETI contended that any site 
management ought to sit within a wider context of universal climate change monitoring and mitigation. The 
community’s interest regarding research priorities is, thus, wide-ranging and FIMETI’s overview of this has 
always sought to include seabirds, marine mammals, climate, and socio-economic research.23

However, it was always strongly contended by FIMETI, and the wider Fair Isle community, that the MPA’s 
priority focus, at least initially, should be on investigating seabird decline, which was one of the most stark 
wildlife declines being witnessed on the island. Several of Fair Isle’s seabirds have experienced dramatic 
population declines since the 1990s.24   Worst hit have been kittiwake, shag, arctic skua, puffin, razorbill, 
guillemot and arctic tern, with a large number of birds increasingly having to forage as far as the mainland 
Scottish coast to find food for their chicks. Between 1990 - 2010 there was a particular scarcity of sand 
eels around Fair Isle, partly at least a product of overfishing, as well as broader changes, such as those 
linked to climate change. The consequences were seabirds returning to their nests with smaller beak loads 
of fish of poorer nutrient value, which in turn resulted in lowered breeding success.  

FIMETI’s rationale was that seabirds play a critically important role as indicators of the wider health of the marine 
environment and, as such, the DR MPA’s research ought to investigate their declines within a wider, ecosystem-
based, framework, so that the full environmental picture could be analysed. Thus management measures for the 
DR MPA, though seabird focussed, would need to take a holistic and integrated approach, including additional, 
inter-related, research into such areas as local fish stocks (fin-fish and shellfish) and mobile species.

Credit: Puffi
ns & Sheep Rock, FI, Aug 2013. Credit: Tom

m
y

O
rcas visiting Fair Isle waters. Credit: Sam

 Hood

23.	 ‘Fair Isle DR MPA Outline’, FIMETI, October 2014. Can be shared via request.
24.  �Fair Isle is one of four key sites in the UK forming part of a long-term intensive seabird monitoring programme established by the Joint Nature Conservation Committee 

in 1986. Besides monitoring plots, where counts of occupied nest sites or territories are made, breeding success and diet are also assessed annually on the island.

25.	 https://www2.gov.scot/Resource/0050/00508669.pdf 
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Due to a number of competing restraints on the 
community, including a fire on the island in March 
2019 that devastated the Fair Isle Bird Observatory 
(the islands’ economic and environmental hub), it was 
not viable for FIMRO to lead entirely on the project 
as intended. Thus in 2020, a new agreement was 
developed between FIMRO and its core partners, 
NatureScot and FFI, which enabled the recruitment 
(for twelve months) of a DR MPA Project Officer 
by NatureScot, funded via a grant secured by FFI 
for FIMRO. This new officer will now lead on the 
implementation of the sites’ objectives and support 
the continued capacity building of FIMRO with the 
anticipation that FIMRO will be in a better position to 
take over the role of employer from NatureScot.

In 2020, the Fair Isle DR MPA seeks to significantly 
improve its capacity to contribute to both the collation 
of information on the biodiversity and use of Fair Isle’s 
waters, and to develop a collaborative management 
approach. This progress will serve to inform 
future research and the future testing of different 
management measures within the MPA, underpinning 
effective long-term management. The intention is now 
to move out of the initial development phase and to 
move into implementation through significant scaling 
of research activities and the production of a formal 
co-management MPA plan.

R esearch        to   Date
Research to date within the Fair Isle DR MPA has not been extensive, but it includes: 

•  �MSc research into the abundance and distribution of breeding habitats of storm petrels and predation 
risks.

•  �Preliminary investigations into the type, number and biological importance of sea caves.

•  �Setting up a WDC Shore watch site on Fair Isle: this is a location where regular short sea watches are 
undertaken to record cetaceans thus building up effort based data which is poor throughout Shetland.  
This will also feed into the Shetland marine spatial plan and will involve also securing a C-POD 
(acoustic receiver which picks up porpoise and dolphin clicks).

•  �Preparatory work to include Fair Isle within any research planned for shellfisheries in Shetland e.g. 
lobster tag and release, brown crab measurements.

Despite the guidance on DR MPAs stating that they are a time-bound designation, there is in fact no 
restriction written into the Designation Order on the lifetime of the Fair Isle DR MPA designation. 

Four-stage suggested phasing was proposed by FIMETI26 during the proposal process following: i) 
Initiation and Gap Analysis (1 – 3 years); ii) Demonstration and Trialling of Relevant Identified Actions (4 – 10 
years); iii) Evaluation (end of year 10); and iv) Enhancement (year 11 onwards). See Appendix 4 for the DR 
MPA’s detailed suggested phasing.

6 	�The Fair Isle DR MPA Today (post-designation)

Governance & Implementation 
Throughout 2017 and 2018 FIMETI dissolved and a new community organisation, the Fair Isle Marine 
Research Organisation (FIMRO), was formed in Fair Isle, with the ambition for FIMRO to lead on the 
recruitment and management of an MPA project officer.

After the designation FIMRO was successful in bringing together all stakeholders into the Steering 
Committee, the first meeting of which took place in Lerwick in March 2017, confirmed the groups’ Terms of 
Reference, and decided that a science sub-group would be established to define initial research priorities.

In June 2017 Marine Scotland supported FIMRO with a small one-off grant of £5,000 to support with 
community development costs, which enabled a Fair Isle-based consultant to support FIMRO in obtaining 
charitable status, and to develop small projects, for example, developing attitude surveys for residents and 
delivering MPA outreach activities with school children.

The DR MPA Project Officer’s remit includes 
such responsibilities as:

•  �Building strong relationships with members 
of the Fair Isle DR MPA Steering Committee;

•  �Coordinating the DR MPA Steering 
Committee;

•  �Developing a forward plan for the DR MPA 
and the Project Officer role - including 
ongoing project-level fundraising and work-
planning;

•  �Supporting FIMRO in building their 
long-term capacity and organisational 
development - enabling it to develop 
its skills and resources in leading, more 
directly, on the DR MPA;

•  �Coordinating extant and new research;
•  �Identifying knowledge gaps; 
•  �Supporting the development and 

maintenance of a Fair Isle dataset, which links 
together the disparate research initiatives 
and datasets associated to Fair Isle.  

26.	 https://www2.gov.scot/Resource/0049/00494122.pdf 

Fair Isle school children learning about the M
PA. Credit: Hannah Best
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	 Challenge: Remaining open and collaborative whilst having specific goals.

>  �During the 2015 discussions, some stakeholders raised concern around the first three years of the 
DR MPA being focused on ‘development’, and around the lack of specific research details, with some 
enquiring as to why the site wouldn’t be ‘ready to go’. FIMETI explained that some elements could be 
started immediately, such as the continuation of seabird monitoring, but others will need further work 
with partners. 

>  �FIMETI felt at this stage that the proposal was receiving conflicting advice regarding the level of detail 
and clarity required.  

	 Fair Isle Solution: 

>  �As there were a lot of different areas of work highlighted in the proposal – some needing decades to 
achieve –it was agreed that FIMETI should identify one or two aims and utilise them to demonstrate how 
the DR MPA process works in the short term.

>  �This worked well at the designation stage as there are clear and specific requirements written into 
the MPA Designation Order, including the requirement for the site to develop and implement a local 
sustainable shellfish fishery; to develop a research programme into local fisheries which includes 
research on species composition, size, distribution and temporal and spatial changes in fish stocks; and 
to develop a sustainable-use management programme for local fisheries.

	 Challenge: Implementing tangible management.

>  �During the Fair Isle proposal process, all stakeholders expressed a belief that voluntary management 
mechanisms can work for the benefit of both fisheries and nature. However there are varying degrees of 
evidence that voluntary means of management can effect change.

>  �Currently, the management mechanisms established for the Fair Isle DR MPA are voluntary, and this 
lack of statutory power (beyond the Designation Order itself), coupled with the untested nature of 
these voluntary tools, has potentially cultivated some uncertainty over the MPA’s ability to intervene in 
management.28 

>  �As the DR MPA encourages voluntary management techniques, before any further statutory tools are 
implemented, the balance of any steering group, and its involvement in decision-making, will be key to 
defining and achieving conservation goals. 

	 Fair Isle Solution: 

>  �The Fair Isle DR MPA Steering Committee is led by FIMRO - with close support from its ’project 
management level’ team (FFI and NatureScot) and a wider set of balanced interests. To-date, no specific 
management has yet been proposed, however with the community leading the site, with a good level of 
buy-in from all stakeholders, and with the in-built flexibility of the DR MPA model - a solid foundation is in 
place which could lead to successful co-management flourishing. 

7 	��Challenges & Solutions within the Fair Isle DR MPA
	 Challenge: Being the first DR MPA

>  �This is not a challenge that any future DR MPA proposal will face, however DR MPAs are still a largely untested 
mechanism with much learning still to be done. Being the first proposed DR MPA meant that it was an iterative 
and at times arduous process for the Fair Isle community and FIMETI, with significant learning for all involved. 

>  �FIMETI produced extensive literature to justify its case for the DR MPA, however initially faced hurdles in 
gaining substantive input from Marine Scotland, who explained that their focus would remain primarily 
on NC MPAs until after these were designated.

	 Fair Isle Solutions: 

>  �FIMETI had an incredibly strong local mandate, as the entire local community was demonstrably in 
support, with which to push the site forward.

>  �FIMETI reached out to multiple other key partners for support and successfully forged close working 
relationships with both NGOs and government departments.

>  �FIMETI put a great deal of effort into making their case known far and wide, for example, alongside the 
MPA proposal process, FIMETI filed a case with the Petitions Committee in 2011 as an additional way to 
ensure their case was being considered by the Scottish Government.

	 Challenge: Ensuring governance arrangements are clear.

>  �Governance arrangements should be embedded into the DR MPA proposal from the beginning, however 
there was no guidance around this until the 2015 independent assessment, and it was not an area within 
which FIMETI had a large amount of experience. 

>  �It was not clear what key organisations (such as Marine Scotland’s), roles would be in such governance 
arrangements.

	 Fair Isle Solution: 

>  �FIMETI designed a simple governance arrangement with stakeholders - the “three-tiered approach”.

>  �FIMETI drafted a Steering Committee Protocol, based on an existing protocol from Marine Scotland. 

	 Challenge: Balancing full stakeholder buy-in with meaningful management outcomes. 

>  �Initially FIMETI wanted to propose both the larger ‘technical measures zone’ (the 5km boundary around 
the island which became the DR MPA boundary) and a small No-Take Zone (on the west side of the isle) 
to monitor recovery rates of fish populations and to offer a refuge area for shellfish. FIMETI also originally 
proposed fish capture restrictions to prevent removal of fish prior to them reaching commercial size. 

>  �During the designation process the fisheries interest groups were keen to express that there was already a 
large amount of work ongoing with fisheries management measures (through wider MPA processes), and 
that they did not want to duplicate or re-invent management, or contradict other fisheries measures.

	 Fair Isle Solution: 

>  �One of the compromises agreed with the commercial fishers was that a No-Take Zone would not 
be written into the Designation Order itself, but explored through research and decided between all 
stakeholders post-designation. FIMETI’s intentions for a No-Take Zone were therefore captured in the 
final proposal document27 but will be fully explored within the ongoing decision-making of the DR MPA.

Credit: Puffi
ns & Sheep Rock, FI, Aug 2013. Credit: Tom

m
y

27.	 �After developing and undertaking adequate research and monitoring programmes it would be the aspiration of FIMETI to establish relevant zoning and spatial 
management, lest adequate demonstration will not be achieved. FIMETI envisages a simple zoning scheme; easily understood, implemented and monitored but does 
appreciate that zoning does not need to be initiated from the offset and recognises other forms of zoned management which could be instrumental in providing more 
locally responsive management. The design and trial of any measures would require consensus from the Steering Committee.* *FIMETI believes that the most suitable 
management measure for investigating this objective is a closed replenishment zone which will allow the testing of stock recovery. A replenishment zone could act to 
safeguard small fish availability to seabirds and provide a control site for the study whilst also supporting the continuation of the sand-eel fishing moratorium.” https://
www2.gov.scot/Resource/0049/00494122.pdf

28. �Gillies, K. (2020) Fair Isle Demonstration and Research Marine Protected Area: A Case Study on Stakeholder Perspectives of Governance in a New Community-Based 
Marine Protected Area, University of Aberdeen. 
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8 	�Check-list for Others Interested in  
Developing a DR MPA

P re  - proposal      
	 �Identify exactly who and how you will take this forward – do you have an appropriate organisation in 

place? Do you need to set a new one up?

	 Undertake local consultation and ensure there is strong community backing.

	� Identify the strengths and capacity of those/the organisation who will develop the proposal and the 
gaps that might exist. 

	 Identify where, when, and who you might need help from and forge the necessary relationships. 

P roposal        D oc  u ment  

	 Reach out to all stakeholders before starting to draft the proposal.

	 Distil down the information and keep the proposal focused on 2-3 core objectives.

	 Include exactly how the governance will operate.

	 Include the most current science as is possible and be clear about existing data gaps. 

C ons   u ltation     P rocesses      

	 Document everything as best as possible – save and file all correspondence.

	 Reach out beyond the formal process – e.g. file a petition with the Petitions Committee.

	� Create tool-kits to support the wider local community to respond to the public consultation regarding 
the MPA.

	 Develop engaging media on the DR MPA, such as short films.

N egotiation          and    C ollecti       v e  Vision    

  �Recognise the multitude of relevant interests and voices and listen to them all.

  �Balance stakeholder buy-in with real management outcomes - compromises will be inevitable however 
it’s necessary to weigh up the risks from the beginning.

  �Think creatively about how the MPA can help to develop relationships and a shared vision, rather than 
creating added polarisation, strain or pressure.

R efining        the    R esearch        F oc  u s

	 Ensure there is the clarity of both a broad, long-term vision and some specific, short-term goals. 

	 Pin the research on definable needs.

	 Start small and be realistic - be true to your capacity and scope.

Challenge: Responsibility for funding.

	� A key hurdle to progressing and implementing the Fair Isle MPA has been the cost of operationalising it. As a 
third party, community-developed proposal, there are no direct funding streams in place from government 
to resource the MPA and the intention has always been for the community to fund implementation.  

	 Fair Isle Solution: 

>  �After the designation of the Fair Isle DR MPA, FIMETI identified that its structure was not compatible with 
the future needs of the community in managing the MPA. Thus, FIMETI dissolved, having met its ambitions, 
and supported the formation of a new group – the Fair Isle Marine Research Organisation (FIMRO).

>  �FIMETI worked closely with conservation partners to support funding needs – for example FIMETI 
secured initial funding from Blue Marine to write the original 2011 proposal.

>  �NatureScot was also able to commit funding to Fair Isle environmental survey work (focused on sea caves).

>  �The Fair Isle Community Association received a small grant of £5,000 from Marine Scotland to support 
the establishment of the new charity, FIMRO.

>  �During 2016, FIMETI worked with its partner FFI to secure a larger grant of $50,000 from Arcadia, 
a charitable fund, via FFI’s Marine Programme, to support MPA implementation via the anticipated 
recruitment of a dedicated Project Officer.

Challenge: Unforeseen events/circumstances.

	� Unforeseen events can have a significant impact on MPA plans, particularly when led by the 
community. In Fair Isle’s case the fire that destroyed the Fair Isle Bird Observatory in March 2019 
forced a temporary halt on much of the DR MPA progress.

	 Fair Isle Solution:

>  �Tapping into the inherent resilience within the community on the island was critical in prioritising 
essential tasks that required continuing during these extraordinary circumstances. 

>  �Partners were asked to be honest and realistic in identifying those priorities, and their support was 
sought where necessary. 

Stewart Thom
son, Kerri W

hiteside and Nick Riddiford travel to DR M
PA m

eetings. Credit: Tom
m

y H Hyndm
an
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Appendix 1: Criterion and Sub-Criterion for 
Demonstration and Research MPAs in Scotland
Guidelines on the selection of MPAs – Supplementary Guidelines for Demonstration and Research MPAs

Scotland designated the first Demonstration and Research MPA for Fair Isle in 2016, following a public 
consultation. A number of process and criteria queries were raised both prior to and during consultation 
and this supplementary guidance is designed to address these questions for future D&R MPA proposals.

This serves as an update to Table 7, “Assessment guidelines for Marine Scotland or third party proposals 
for Demonstration & Research MPAs”, of the full MPA Selection Guidelinesi published in 2012. It should be 
read in conjunction with table 6 in the original guidelines.

Original 
Guideline

Original description  
of assessment

Supplementary 
Guidelines Assessment criteria

1 The aims and 
objectives 
proposed for 
the MPA are 
feasible.

To include assessment 
of whether the size 
and location of the 
proposed MPA are 
appropriate for 
achievement of the 
proposed aims and 
objectives.

The aims and 
objectives proposed 
for the MPA are 
scientifically based

These aims and 
objectives must 
be clear, feasible, 
and state whether 
the purpose is 
demonstration or 
research, or both.

The proposal states 
the method or 
methods of marine 
management or 
exploitation to be 
demonstrated or 
researched, or both

The following should be clearly described in 
the proposal:

• �The purpose being for demonstration or 
research or both.

• �The stated primary aims and objectives

The following should be clearly described 
and appropriate for achievement of the 
proposed aims and objectives:

• �The size and location of the proposed 
MPA.

• �The proposed duration of the MPA, and 
relevant milestones and review periods.

• �Methods are clearly stated and 
measurable.

• �The methods should also state where they 
relate to demonstration or research or 
both.

• �An description of what statutory and/
or voluntary management measures 
are anticipated to achieve the aims and 
objectives.

2 The proposed 
MPA is the 
best means of 
carrying out 
the proposed 
demonstration.

Assessment to include 
consideration of the 
application of research 
and the potential 
for any proposed 
management 
measures to be 
successfully 
implemented.

The proposed 
MPA is the best 
means of carrying 
out the proposed 
demonstration or 
research.

The following should be clearly described:

• �Explanation of what alternative 
approaches were considered and provide 
a critical evaluation as to why a D&R MPA 
was concluded to be the most appropriate 
approach.

• �Consideration of the potential for any 
proposed management measures to be 
successfully implemented.

G ov ernance        and    I mplementation         

	� Ensure governance arrangements are clear from the beginning – including detail on steering group 
decision-making levels and protocols.

	� Consider whether voluntary mechanisms are enough to effect change - management mechanisms 
within DR MPAs are weighted towards voluntary methods, but this is a key question proposers will 
need to ask themselves.

	� Consider all forms of decision making within any steering group, e.g. consensus, majority – and define 
and agree the one which is most appropriate.

	� As the DR MPA encourages voluntary means before any further statutory tools are implemented, the 
balance of the steering group and its involvement in decision-making is key to effecting change. 

	� Embed a management plan into the proposal from the beginning - DR MPAs could be an extremely 
valuable tool in the context of “co-management” (collaborative management29). Consider how a formal 
co-management plan could be embedded within the proposal or through a statutory instrument e.g. a 
“management scheme”.

	� In any DR MPA there could be a case made for the potential use of “management schemes”30 which 
could be implemented in addition to the DR MPA Designation Order. 

Credit: Puffi
ns & Sheep Rock, FI, Aug 2013. Credit: Tom
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Fair Isle resident fishing for m
ackerel. Credit: Tom
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29.	  �Under various mechanisms, Scotland has several MPAs with shared governance arrangements which could be categorised as co-management. This ranges from sites 
which were first set up via local community initiatives and under the Inshore Fishing (Scotland) Act 1984, to sites which have a legal underpinning as established under 
the Marine (Scotland) Act 2010.

30.  �If a “management scheme” was sought then it would be introduced through a Marine Conservation Order (MCO) - see Harrision, James, Saving Our Seas Through Law 
Briefings (Briefing 4) - Legal Tools for the Management of Marine Protected Areas in Scotland, 2019.

https://www.gov.scot/Topics/marine/marine-environment/mpanetwork/mpaguidelines
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Original 
Guideline

Original description  
of assessment

Supplementary 
Guidelines Assessment criteria

6 The proposed 
demonstration 
has a high 
value in terms 
of helping to 
improve our 
knowledge and 
understanding.

This may be in terms 
of the interaction 
between new 
technology and marine 
features or the trialling 
of novel approaches 
to management.

The proposed 
demonstration or 
research has a high 
value in terms of 
helping to improve 
our knowledge and 
understanding.

Clear evidence of the following may be 
provided (this list is not exhaustive):

• �the interaction between new technology 
and marine habitats and species.

• �Trialling of novel approaches to 
management.

• �Trialling of approaches used elsewhere in 
Scotland.

• �Trialling of approaches in test locations 
that could have wider applicability.

• �Empowering local regional or sectoral 
communities in marine stewardship.

i. 	 http://www.gov.scot/Topics/marine/marine-environment/mpanetwork/mpaguidelines
ii. 	http://www.gov.scot/About/Performance/scotPerforms/outcome

Source: https://www.webarchive.org.uk/wayback/archive/20190323123154mp_/https:/www2.gov.scot/
Resource/0051/00515465.pdf   

Appendix 2: Fair Isle DR MPA Steering Committee 
Participation and Involvement Protocol

P u rpose      of   the    S teering        C ommittee      
•	� To involve members in the development of the proposed DR MPA from an early stage

•  �	 To keep members informed and up-to-date on all developments

•  �	 To obtain members views (both agreement and disagreement) on:

		  –  �the objectives of the MPA

		  –  the activities of the Project officer;

		  –  the attainment of funding for the delivery of MPA objectives;

		  –  data and data sources for use in MPA research;

		  –  the appropriateness (or otherwise) of MPA research methods;

		  –  the appropriateness (or otherwise) of MPA demonstration methods

P rinciples          of   E ngagement      
The Steering Committee is a representation of industry, environmental organisations, researchers, public 
bodies, local government, central government and the Fair Isle community association (including FIMRO 
(formerly FIMETI)).  The principles of engagement set out below apply to all representatives.  Success of 
the Steering Committee is based on trust between its members.

Original 
Guideline

Original description  
of assessment

Supplementary 
Guidelines Assessment criteria

3 Research 
proposed is 
scientifically 
sound.

Assessment of 
scientific rigour 
undertaken by Marine 
Scotland Science or 
statutory advisors.

Research or 
demonstration 
proposed is 
scientifically sound.

• �Assessment will be undertaken of 
scientific rigour of proposal, in particular 
proposed methods, therefore the 
following criteria are expected:

  �– Literature review / background 
information, such as relevant previous 
work that may inform proposal

  �– Rationale – specific question(s) to answer

  �– Method and Design – how data will be 
collected, controlled, and analysed.

  �– Hypothesis/Conclusions – overview 
of how the process you have followed is 
scientifically valid.

  �– References

• �Assessment to be undertaken by Marine 
Scotland Science or statutory advisors or 
an independent expert.

4 There is a 
good level of 
support from 
stakeholders.

Support would be 
expected from those 
most directly involved/
affected by the 
proposal.

There has been fair, 
open and reasonable 
engagement with 
stakeholders.

There is a good level 
of support from 
stakeholders.

An assessment of 
the potential socio-
economic cost 
and benefits has 
been undertaken, if 
applicable

Clear evidence of the following must be 
provided:

• �The proposer has identified relevant 
stakeholders and engaged them in the 
development process.

• �The views of those who may be affected 
by proposal have been taken into account.

• �Alternative solutions suggested by 
stakeholders have been appropriately 
documented and assessed under 
guideline 2.

• �A socio-economic assessment of the cost 
and benefits.

5 The proposed 
demonstration 
is feasible and 
fits with in the 
wider set of 
government 
priorities at the 
national level.

This could include 
contributing to 
achieving one or more 
of Scotland’s National 
Marine Objectives.  
The proposal 
should be able to 
demonstrate a good 
fit with the wider set of 
government priorities 
at the national level.

The proposal provides 
benefits in line with 
National Outcomesii, 
or other government 
priorities.

Funding and resources 
required to deliver 
the proposals are the 
responsibility of the 
proposer.

Clear evidence of the following must be 
provided:

• �The contribution to achieving one or more 
of Scotland’s National Marine Objectives.

• �The contribution to wider national 
government priorities.

• �The proposal should show what benefits it 
can potentially offer.

  �– The scale of benefits may be from the 
local to the national, or academic. And 
benefits may be felt directly as a result 
of research or demonstration, or may 
be indirect through helping another 
process that supports sustainability or 
conservation.

• �There is adequate resource available to 
achieve its aims and objectives.

http://www.gov.scot/About/Performance/scotPerforms/outcome
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Appendix 3: Timeline of the Fair Isle DR MPA

February 2011 Guidelines for selecting & developing MPAs are published by Marine Scotland.

December 2011 FIMETI produce (with funding from the Blue Marine Foundation) a proposal for a Marine 
Protected Area for Fair Isle Waters.

May 2012 FIMETI submit petition PE143131  to Petitions Committee “Calling on the Scottish Parliament to 
urge the Scottish Government to implement a condition of the Council of Europe Diploma to 
Fair Isle by designating Fair Isle waters as a Marine Protected Area.”

July 2012 Shetland Fishermen’s Association rejects the Fair isle DR MPA proposal in a letter to the 
Scottish Government.

September 2012 As per request from Marine Scotland FIMETI produces ‘Goals and Objectives’ document.

September 2013 FIMETI produces ‘Fair Isle Dossier: A Baseline for Developing MPA Management32 which brings 
together up-to-date data charts e.g. seabird population changes and breeding successes.

March 2014 Stakeholder meeting between the Fair Isle community and fisheries organisations is hosted at 
the Fair Isle Bird Observatory.

July 2014 Partnership between Fauna & Flora International and FIMETI is created to offer support (via 
newly appointed Marine Community Support Officer) to FIMETI in developing the DR MPA 
proposal and future processes.

October 2014 APBmer, a marine environmental consultancy, are contracted by Marine Scotland to conduct an 
external assessment of the Fair Isle DR MPA proposal against the MPA Selection Guidelines - 
assessing the DR MPA’s socioeconomic and environmental impacts.

October 2014 NatureScot produces a document which highlights how the Fair Isle Demonstration & Research 
MPA proposal meets the DR MPA Selection Guidelines33.

October 2014 FIMETI produces answers to extensive set of questions (see Appendix 5) from independent 
assessors.

November 2014 The Petitions Committee agree to defer further consideration of the Fair Isle MPA petition until 
early next year and to await the outcome of the assessment of Fair Isle’s Demonstration and 
Research proposal.

January 2015 Independent Assessors ABPmer publish a Fair Isle DR MPA Assessment report34 and request 
FIMETI develop answers to a further series of questions.

January – June 
2015

FIMETI & all stakeholders develop a shared document as a response to independent assessor’s 
recommendations.

March 2015 DR MPA stakeholder meetings take place in Lerwick.

June 2015 FIMETI produces final clarification document, along with a ‘Draft Steering Committee Protocol’ 
and submit to Marine Scotland in early June. 

June 2015 FIMETI’s Fair Isle DR MPA proposal successfully passes ABPmer’s independent assessment 
(mid-June).35 

September/
October 2015

With a decision pending, Marine Scotland organise presentations and discussions for all 
stakeholders to attend on Shetland and Fair Isle. National Trust Scotland start to produce of a 
short promotional film on the importance of the DR MPA.

26 January 
2016

The Petitions Committee agree to close the petition on the basis that the proposal meets the 
criteria for the marine protected area selection guidelines and the Scottish Government is likely 
to consult on the proposal in 2016. 

It is important that:

•	� Everybody contributes fully, tabling all their views or reservations;

•	� Comments are not attributed to individuals;

•	� Everyone participates fully in the activities;

•  �	 It is a ‘no blame’ culture;

•  �	 All are given the chance to speak without interruption.

A ll   members        can   / sho   u ld  :
•	� Participate in the Steering Committee to help to steer the demonstration and research work;

•  �	� Contribute to the identification and collection of relevant data and information to inform the MPA 
research objectives;

•  �	� Assist with the quality assurance of the research (e.g. through identifying reliable data sources, 
providing views on methods etc.);

•  �	 Provide views on methods, interpretation and risks;

•  �	 All be given the opportunity to input on any external facing material or releases;

•  �	� Not make use of the Steering Committee or its outputs for political gain or to further an agenda at the 
cost of another member (this applies to funding sources too);

•  �	� Treat draft reports “in confidence” and respect that these should not be disseminated outwith the 
group membership. Representatives of organisations may make draft reports available to their 
members, as they see fit.

D isp   u tes   / disagreements          
•  �	 All final decisions must be reached through consensus.

Failure to adhere to the terms of the protocol may result in you not being invited to participate in future 
meetings.
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JunE 2020 A formal sub grant agreement between FFI and NatureScot is developed granting £33k for the 
aforementioned role. A community retainer fund of £5k is kept for FIMRO.

September 2020 Recruitment for a DR MPA Project Officer is launched by NatureScot, the role of which is to lead 
on the implementation of the sites objectives and to support the continued capacity building of 
FIMRO.  

November 2020 DR MPA Project Officer PO in place, the intention is now to move out of the initial development 
phase and to move into implementation through the production of a formal co-management 
MPA plan. Meetings resume for DR MPA Steering Committee.

Source: FIMETI archives and email communication.

Appendix 4: List of ABPmer Questions Put To 
FIMETI During Independent Review (2015)

•	� Has there been any development of the proposal since 2011? 

•	� Have there been any developments in the MPA proposal area that might require changes in the 
proposal, for example, changes in the state of the marine environment or human activity pressures?

•  �	� Does FIMETI have more recent information on seabird numbers, breeding success, prey availability, or 
commercial fisheries activity in the MPA proposal area?

•	� Can FIMETI clarify the nature and spatial application of the following proposed management 
measures:

•	� Sea fisheries technical measures?

•	� Selective fishing of shellfish?

•	� Does FIMETI have any further evidence on the potential benefits to fish stocks in Fair Isle that would 
result from sea fisheries technical measures?

•	� Can FIMETI clarify proposed governance arrangements for the D&R MPA? 

•	� To what extent does FIMETI consider that the D&R MPA will improve knowledge of the relationship 
between seabirds and prey availability compared to previous research in relation to SE Scotland 
sandeel closures?

•	� What are FIMETI’s views on alternative methods for achieving conservation objectives e.g. the use of 
sectoral measures for commercial fisheries or shipping?

•	� Does FIMETI have any information on compliance with the voluntary ATBA?

•	� How does FIMETI envisage compliance/enforcement issues would be handled for fisheries 
management measures or shipping measures?

•	� Could the proposal be modified to increase benefits/reduce costs while still meeting its aims and 
objectives?

•	� What are the research hypotheses that are being tested?

•	� What baseline information is available on fish/shellfish stocks and levels of fishing activity to inform 
the assessment of management measures in relation to sea fisheries technical measures, selective 
fishing of shellfish and SPA measures? 

March 2016 The Fair Isle DR MP public consultation is launched36 and runs between 01 March and 26 May 
2016. FIMETI & FFI produce resources such as a Q&A sheet on the proposal, a ‘Help Sheet’ for 
local residents to help them with responding to the consultation questions, press releases for 
local papers. 

March 2016 NTS film is launched, produced by film maker Liz Muzzer: https://vimeo.com/157135778.

November 2016 On the 9th November 2016 the Fair Isle DR MPA is designated.37 

November 2016 Having achieved its goals, FIMETI dissolves and community members transition into setting 
up a new community body, in partnership with the Fair Isle Bird Observatory and the Fair Isle 
Community Association, motivated by the need to establish a charitable body which could 
lead on the recruitment of an MPA Project Officer, identified as being fundamental for the 
implementation of the MPA.

March 2017 The first DR MPA Steering Committee meeting is held in Lerwick on March 15th – main points 
of discussion include ratifying the Steering Committee’s Terms of Reference, setting up a 
Science & Research sub-group, identifying critical first tasks and relevant programmes of 
(mostly survey) work.

May 2017 An internal NatureScot funding proposal for ecological surveys across 2017-2019 is secured, 
enabling initial work on data compilation and identifying data gaps as well as identifying small, 
targeted projects (e.g. sub-surface marine data).

August 2017 August 25th Fair Isle hosts the second Steering Committee meeting which all Steering 
Committee members attend, it’s followed by a celebration party for the MPA.

September 2017 NatureScot coordinates MSc research into the foraging areas important to breeding seabirds in 
the northern North Sea and their interaction with commercial fisheries.

September 2017 Marine Scotland grant £5,000 to the Fair Isle Community Association to help build on-isle 
capacity.

March 2018 A new Scottish Charitable Incorporated Organisation (SCIO) – the Fair Isle Marine Research 
Organisation (FIMRO) – is established and three new directors are appointed (Susannah 
Parnaby, Fiona Mitchell and Neil Thomson). A third steering group meeting takes place in the 
NatureScot offices in Lerwick.

August 2018 The fourth Steering Group meeting takes place in Fair Isle, research and development work is 
slow with capacity constrained.

September 2018 FIMRO & FFI work to prepare for the recruitment of a proposed Project Officer position, 
developing fundraising and recruitment resources.

September 2018 NatureScot coordinates research into the effect of disturbance on nesting pattern of great 
skua and great skua responses to Fair Isle aircraft.

September 2018 An undergraduate research project from Aberdeen University commences (completed in 
2020) which investigates the attitudes of multiple stakeholder groups, including industry 
representatives, environmental NGOs, statutory bodies and the local community, using a mix of 
qualitative data gathered through interviews, open qualitative surveys and field notes.

March 2019 Fair Isle Bird Observatory building destroyed by fire, FIMRO already limited capacity becomes 
entirely constrained – a pause is placed on all MPA efforts except for some research strands, 
which NatureScot supervises.

March 2020 A new agreement is developed between FIMRO and its core partners, FFI & NatureScot which 
sees funds being held by FFI for the community being delivered to NatureScot to enable the 
recruitment of a temporary part-time DR MPA project officer.

May 2020 Steering Committee meetings resume after the pause, the fourth one taking place virtually in 
May 2020.
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Appendix 5: Detailed Proposed Implementation 
Plan from FIMETI
P hase     O ne   –  I nitiation         and    G ap   A nal  y sis   :
1.	� Seek consensus on the research programme and identify research elements relevant to D&R MPA 

aims and objectives.

2. 	 Continue existing research; expanding/amending it as necessary to better fit MPA aims.

3. 	 Establish working groups.

4. 	 Appoint project officer.

5.	� Begin data review - carry out audit of current research activities including those where Fair Isle waters 
form part of a wider study.

6. 	 Conduct gap analysis.

7.	 Assess feasibility of maintaining/enhancing current study and new lines of research.

8.	 Develop protocols to fill gaps.

9. 	 Identify funding streams, current and required, to fully implement the D&R MPA programme.

10.	 Incorporate all elements into a cross-sectoral programme.

P hase     T wo   –  D emonstration            and    T rialling         of   R ele   vant   
I dentified          Actions      :
1. 	 Application of integrated programme.

2. 	 Continued input from stakeholders through Steering Committee and various working groups.

3. 	 Annual assessment of progress and results.

4. 	 Use assessment as a basis for enhancing and/or adjusting the programme.

5. 	 Enact dissemination process.

P hase     T hree     –  E val  u ation    :
1. 	 Full evaluation of the extent to which the project is achieving its objectives.

2. 	 Address shortfalls and failures.

3. 	 Incorporate findings into a streamlined programme for Phase 4.

P hase     F o u r  –  E nhancement         :
1. 	 Maintain and enhance the programme.

2. 	 Enact sustainable conservation management measures based on the findings of the research.

3. 	 Submit review findings and recommendations to Marine Scotland 

Source: www.webarchive.org.uk/wayback/archive/20160407191655mp_/http://www.gov.scot/
Resource/0049/00494122.pdf 

•	� What baseline information is available on the current condition of seabed habitats in the MPA proposal 
area?

•	� To what extent is current information on the presence and distribution of priority habitats and species 
within the MPA proposal area comprehensive? 

•	� What methods are proposed for the monitoring of seals, cetaceans and basking sharks, physical/
chemical sea conditions and plankton?

•	� Has there been any discussion with Chamber of Shipping or the Maritime Coastguard Agency 
concerning the proposed management measures for shipping?

•	� How does FIMETI see the MPA proposal fitting with wider Government priorities, for example the High 
Level Marine Objectives? 

•	� Is FIMETI aware of any additional research evidence on the benefits of sea fisheries technical 
measures for fish stocks within MPAs in temperate waters?

•	� Does FIMETI have additional data on levels and value of commercial fishing activity within the MPA 
proposal area?

Source: email communication between ABPmer and FIMETI 2014. Copies, including copies with answers  
available upon request.
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Shetland_Fishermens_Association_02.07.12.pdf 
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Riddiford, N.J. (1998) Safeguarding Our Heritage – the Fair Isle marine resource: a community proposal for 
its sustainable management. Fair Isle Community Association, Fair Isle Bird Observatory Trust & National 
Trust for Scotland, Fair Isle & Inverness.
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Appendix 6: Fair Isle DR MPA Steering Committee 

The Fair Isle DR MPA Steering Committee is currently comprised of:

Fair Isle Marine Research Organisation (formerly FIMETI)

Fair Isle Bird Observatory Trust

Fair Isle Community Association

Fauna & Flora International

Marine Scotland	

NAFC Marine Centre

National Trust for Scotland

Orkney Fisheries Association

Royal Society for the Preservation of Birds (RSPB)

Scottish Fishermen’s Federation

NatureScot (formerly Scottish Natural Heritage)

Shetland Fishermen’s Association 

Shetland Fish Producers Organisation

Shetland Islands Council (Coastal Zone Management Service)

Shetland Shellfish Management Organisation 

Source: www.webarchive.org.uk/wayback/archive/20160407191655mp_/http://www.gov.scot/
Resource/0049/00494122.pdf 
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